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Construction Progress Updates

Module delivery continues on the site. Projected
completion of module delivery is July 31st.

Interior Wall Framing continues.

Mechanical, Electrical, Plumbing and Fire Rough-Ins
continue.

Exterior Sheathing, Joint Taping and Sealing on
going.

Brick facade on going at South, East and West
elevations.

Elevator Shaft Wall Installation on going.
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Projected Construction Timeline

August 2018

e |nterior Fit Out of Modules continues
e Permanent Power installation

* Roof installation

e Hardscape installation

September 2018

* Interior Fit Out of Modules continues
* Window, Curtain Wall, Storefront and entrances installation continues
» Exterior Facade installation (Masonry Veneer and Panel System)

October 2018

e Elevators installed
* HVAC systems startup
» Site Work installation (Curbs & Gutters/Asphalt and Landscape)
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Construction Community Engagement

Sidewalk Talk: August 1st, 2018

e Community updates provided on the construction
process

Construction hours notification to residents

 Letter was distributed to the residents within a two
(2) block radius of the project site on Saturday June
30th.

 Approved Late Work Hours: Mon - Sat 7:00 pm -
1:00 am; Sun 9:00 am - 7:00 pm
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Service Provider RFP

Office of Contracting and Procurement (OCP) received
proposals from qualified vendors in every ward

OCP is in final stages of Service Provider selection

OCP anticipates submitting Service Provider contracts to
Council in mid-August, at which time DHS will notify the
Advisory Team of the selection

Introduction for Advisory Team to Service Provider is
tentatively scheduled for September 20th at 7pm
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Building Name Process

April 30th - May 11th: Community members submitted
suggested building names through an online voting system and
through a drop box at the construction site

May 21st: DHS narrowed the list of submitted names down to
three final contenders: Marion Barry Building, Theresa Howe
Jones Building, and The Triumph. However, District law
precludes DHS from naming a building after a person who has
not been deceased for more than two years.

June 4th: Advisory Team voted to extend the building naming
process to mid-2019 so that Theresa Howe Jones can be
considered for inclusion in the final building name vote
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Good Neighbor Agreement Timeline

Progress to date:

Multiple Advisory Team workshops hosted to developed language for the Good
Neighbor Agreement

Close to final draft of Good Neighbor Agreement developed

Review by DHS programming and legal staff included non-substantive changes

Next steps:

Solicitation for services stipulates that the Service Provider must work to finalize the
GNA 30 days after their contract becomes effective

To facilitate that process, DHS will post the near-final GNA on our website in the
coming weeks and share the link with the Advisory Team

GNA will be finalized at September meeting between the Advisory Team and the
Service Provider
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Future Meetings & Communication

September Advisory Team meeting:
e Tentatively scheduled for September 20th at 7pm
* Meet with new service provider

For more information visit mayor.dc.gcov/HomewardDC

Construction questions and concerns: STFHprojects.DGS@dc.gov

Monthly construction updates: If residents would like to receive
monthly construction updates from DGS by email, copies can be
requested by emailing STFHprojects.DGS@dc.gov

For construction information: Please visit the DGS Short-Term
Family Housing website at bit.ly/BuildingSTFH

14


mailto:STFHprojects.DGS@dc.gov
http://bit.ly/BuildingSTFH

